



MONTANA **FWP**

**MONTANA STATE PARKS AND RECREATION BOARD
AGENDA ITEM COVER SHEET**

Meeting Date: June 22, 2018

Agenda Item: Capital Program Update

Action Needed: Informational

Time Needed on Agenda for this Presentation: 15 minutes

Background:

The 2017 Legislative Session appropriated capital funding for three priority projects this biennium totaling \$5.7 million. The projects are:

Bannack State Park:

Fire alarm system (\$1.65 Million)
Bid opening May 31, 2018 (will update after bid opening).
Construction to start after Bannack Days.

Lewis and Clark Caverns State Park:

Electrical, lighting and handrail project (\$2.2 Million)
Bid opening June 7, 2018.
Construction October 1, 2018 after cave closes for the season.

Makoshika State Park:

Entrance road (\$1.85 Million)
Bid opening not set yet; plans are at 95% but should have a bid date set prior to the Board meeting.
Construction to start August 20, 2018, if we have a successful bid opening.

Other ongoing significant park projects:

Finley Point State Park campground project (\$1.125 million); substantially completed May 24, 2018 in time for Memorial Day weekend. Contractor did a nice job and this site will be a very desirable one in the system.

Hell Creek State Park water tank and drain field replacement project (\$818,714); awarded to Corland Construction of Sidney Mt; work to start in August 2018.

Milltown State Park project (\$2.45 million); project to be complete by June 15, 2018, with the exception of the trail sections under the interstate due to the Montana Department of Transportation bridge replacement project.